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June 29, 2017 

Via Email and First Class Mail 
 
Mr. Christos Tsiamis 
Remedial Project Manager – Gowanus Canal Site 
Emergency and Remedial Response Division 
United States Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report No. 36 
Gowanus Canal Superfund Site 
Unilateral Administrative Order (UAO) Docket No. CERCLA-02-2014-2001 

Dear Mr. Tsiamis: 

On behalf of the Gowanus Canal Remedial Design Group (RD Group), Geosyntec Consultants 
respectfully submits the May 2017 Monthly Progress Report (MPR). The MPR is a summary of 
actions and activities undertaken pursuant to the Administrative Order for Remedial Design 
executed on March 24, 2014 (the Order) for the Gowanus Canal Superfund Site. The RD Group 
intends to submit subsequent MPRs between the 15th day and the 30th day after the end of each 
month until termination of this Order, unless otherwise directed in writing by EPA. 
 
If you have any questions, please do not hesitate to contact me. 

 
Sincerely, 

   
Howard Cumberland 
Project Coordinator 

Attachment: May 2017 Monthly Progress Report 

cc: Brian Carr, Esq., USEPA (via email & 1 hardcopy first class mail)  
Robert Schick, Hank Willems NYSDEC (via email & 1 hardcopy first class mail)    
Juliana Hess, CH2M (via email) 
Gowanus Canal Remedial Design Group (via email) 
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Gowanus Canal MPR No. 36 – May 2017 
 

MONTHLY PROGRESS REPORT 

Gowanus Canal Superfund Site Monthly Progress Report No. 36 
USEPA Unilateral Administrative Order Reporting Period: May 2017 
Docket No. CERCLA 02-2014-2001 Submittal Date: June 29, 2017 
 
This monthly progress report, which documents remedial design activities completed at the 
Gowanus Canal Superfund Site during the reporting period, is submitted to the U.S. Environmental 
Protection Agency (EPA) and the New York State Department of Environmental Conservation 
pursuant to section E, paragraph 60 of the Administrative Order (Order).  It has been prepared by 
Geosyntec on behalf of the Gowanus Canal Remedial Design Group (RD Group). 

1) Work Plans, Plans, and Other Deliverables   
 Submittals 

o On May 3, 2017 the RD Group responded to several EPA communications: 
 In response to EPA communications dated April 10, 2017 and April 12, 

2017 regarding the 4th Street Turning Basin (TB4) sediment removal, the 
RD Group informed EPA that the 100% design for the TB4 Pilot Study 
would be completed using the EPA-directed polygons for native sediment 
removal in TB4. Additionally, the RD Group provided dredging and 
backfill plan figures to be included in the TB4 100% Design Report as 
supporting materials.  

 In response to EPA communication dated April 10, 2017 regarding TB4 
bulkhead design materials, the RD Group responded that EPA 
comments/directions would be incorporated into the 100% design package. 
EPA subsequently requested further clarification regarding the RD Group’s 
answers to comments, to which the RD Group responded on May 8, 2017 
to resolve the questions.  

 In response to EPA communication dated April 11, 2017 regarding future 
workshops, the RD Group provided responses to EPA comments on the 
subject of workshop intent, submittal of technical design materials, 
submittal of bulkhead design drawings, and submittal date of the 100% TB4 
design. On May 8, 2017 EPA responded with a directive to provide 
bulkhead design drawings for TB4, to which the RD Group responded on 
May 10, 2017 that no further bulkhead designs were completed to date.   

 In response to EPA communication dated April 12, 2017 regarding the 3rd 
Avenue bridge, the RD Group provided responses regarding steps taken to 
obtain information about the 3rd Avenue bridge foundation, and anticipated 
general observations regarding investigations and remedial strategy around 
the bridge.  
 

o On May 4, 2017 the RD Group provided a delivery schedule for the 100% Design for 
the TB4 Pilot Study Report in response to EPA directives, dated April 10, 2017, that 
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specified revised final native sediment removal depths and bulkhead support design 
for TB4. The delivery schedule targeted May 19, 2017 for submittal of the TB4 100% 
Design.  

o On May 17, 2017 the RD Group provided to EPA the revised addendum to the PD-
10/21 report following receipt of the Cherry Island facility sampling protocol. Details 
pertaining to the communication between the RD Group and EPA on the revised 
addendum to the PD-10/21 report are provided below.  

o On May 19, 2017 the RD Group provided EPA with the 100% Design for the TB4 
Pilot Study including Response to EPA Follow-up Comments on the 50% TB4 
Design.  

 On May 22, 2017 EPA requested clarification regarding the May 19, 2017 
submittal (described below). On May 23, 2017 the RD Group clarified that 
the 100% Design for the TB4 Pilot Study was submitted prior to review of 
the EPA directive, and a response was in preparation to the directive.  

 
 In Agency Review 

o See attached approval status tables (Tables 1 and 2) for approval status of work 
elements. Yellow highlighted rows show where further coordination with EPA is 
required. 
 

 Comments or Approvals Received from EPA this Period 
o On May 4, 2017 EPA approved drawings indicating hot-spot excavation polygons 

for the TB4 dredging pilot scope of work. Additionally, EPA confirmed that the RD 
Group is not required to backfill hot-spot excavation areas with oleophilic clay 
material, only with suitable clean backfill. Full final comments on the 50% Design 
Report were anticipated to be sent by May 8, 2017 to the RD Group.  

o On May 8, 2017 EPA provided follow-up comments and final directives for the 50% 
Design Report for the TB4 pilot study.  

o On May 8, 2017 EPA provided comments on the PD-10/21 addendum seeking 
several clarifications regarding the Clean Earth facilities and the incorporation of the 
addendum findings into TB4 planning. EPA requested submission of a revised 
document in accordance with the comments listed above by May 15, 2017.  

 On May 16, 2017 the RD Group provided responses and supporting 
documentation for the comments listed above from EPA, and also informed 
EPA that a response from Clean Earth for the requested information 
regarding the Clean Earth Cherry Island facility was outstanding. The RD 
Group requested a resubmittal date of May 17, 2017 for the revised 
addendum to the PD-10/21 report to allow for inclusion of the Cherry Island 
facility sampling protocols.  On May 17, 2017 the RD Group provided the 
revised addendum to the PD-10/21 report following receipt of the Cherry 
Island facility sampling protocol.  

 On May 22, 2017 EPA granted approval of the PD-10/21 addendum.  
o On May 8, 2017 EPA granted approval of the PD-15 Final Report.  
o On May 10, 2017 EPA granted approval of the PD-17 Final Report.  
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o On May 19, 2017 EPA directed the RD Group to plan and proceed in accordance 
with the EPA-developed schedule. The EPA schedule requires the RD Group to bid 
and subcontract the bulkhead construction separately from dredging and capping 
work immediately upon receipt of EPA approval of the bulkhead design drawings.  

 On May 25, 2017 a phone conversation between EPA and the RD Group 
occurred. EPA provided a summary of the phone conversation via email 
correspondence to the RD Group on May 25, 2017, including:  

o The understanding that the RD Group intends to request separate 
bids for construction of bulkheads and for dredging/capping as 
directed by EPA;  

o That the RD Group intends to request bids for conducting the work 
as a whole by a single contractor;  

o The understanding that due to the length of time required for 
manufacturing and delivery of the sheet piles, the two approaches 
may not have a significant schedule difference.  

 On May 26, 2017 the RD Group responded to the EPA correspondence 
dated May 19, 2017:  

o The RD Group reiterated that the RD Group will proceed with 
contractor procurement and implementation sequencing in a manner 
consistent with the approach outlined by EPA.  

o The RD Group specified its intent to release the bid for the full 100% 
Design scope on May 26, 2017, followed thereafter by a bid 
addendum detailing the bulkhead-only bid and the dredging/capping 
bid.   

o The RD Group qualified that the RD Group will proceed in a manner 
consistent with EPA’s approach, but due to several logistical 
concerns (i.e. timeframe of sheet pile delivery), the schedule for 
mobilization outlined in the TB4 100% design package may be 
equivalent to the mobilization schedule associated with 
implementation of the bulkheads-only scope. The RD Group will 
proceed with procurement of the sheet piled immediately upon EPA 
approval of the TB4 100% design and provide EPA with 
mobilization approaches for bulkhead-only and full TB4 scope for 
EPA and the RD Group to evaluate and decide on the most 
advantageous way to proceed with implementation. The RD  
Group also noted that they cannot commit to TB4 completion in 
2017. 

o On May 31, 2017 EPA provided comments on the 100% Bulkhead design package 
for TB4 and requested RD Group responses in accordance with the Final Schedule 
Directive provided on May 19, 2017.  
 

2) Field Activities  
 As part of the supplemental field investigation scope of work for the TB5 investigation, 

water level measurements were collected in wells at the TB5 location.  
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 A site visit to meet with property owner of the former American Can building to discuss 
the TB5 supplemental investigation and request site walk of basement for indications of 
storm sewer was completed.  
 

3) Data/Results Received and/or Generated  
 Groundwater levels collected from the TB5 supplemental investigation were under review.   

  
4) Health & Safety Update  

 No health and safety incidents or updates occurred during this reporting period.  
 

5) Problems Encountered/Efforts to Mitigate Delays 
 The RD Group decided to procure the steel sheet piles for bulkhead support in advance of 

contractor selection to maintain schedule given the 12 to 14-week delivery timeframe.  
Procurement is expected to occur in June 2017. 

 
6) Schedule Deviations  

 An update to the design schedule for the TB4 Pilot Study was provided to EPA on May 4, 
2017, noting the submittal of the TB4 100% design extended to May 19, 2017.   

 Updated RTA1 schedule materials have been provided to EPA on February 28, 2017 and 
on March 15, 2017. 

 The RD Group is awaiting EPA comments on the Draft Programmatic Agreement for 
Cultural Resources developed in collaboration with EPA contractors.  The Draft 
Programmatic Agreement was provided on January 19, 2017. The Programmatic 
Agreement was intended to manage cultural resources during the TB4 Pilot Study but 
instead the RD Group will utilize the existing Cultural Resources Management Plan 
developed under PD-14.  Incorporation of the Programmatic Agreement into the RTA1 
65% Design is expected.  The 65% design for dredging is scheduled to begin in June 
2017.   

 The RD Group is awaiting EPA comments on the results of the RTA1 PD-8 NAPL 
Mobility investigations for confirmation of ISS boundaries in RTA1.  Response to EPA 
comments on PD-8 and other EPA-requested materials were provided by the RD Group 
to EPA on or before March 28, 2017.  The results of the PD-8 work are to be 
incorporated into the 65% design for RTA1, which is scheduled to begin in June 2017.  
The ISS 65% design cannot begin without final correspondence from EPA.    

 
7) Planned June 2017 Activities 

 The RD Group plans to proceed with contractor selection and procurement activities for 
the TB4 Pilot Study in parallel with EPA review of the design. 

 
8) Access Coordination 

 On May 8, Drinker Biddle provided draft template access agreements and related 
documents to EPA counsel for review and comment.  These template documents are 
intended to be distributed by EPA to property owners within the TB4 pilot study 
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boundaries.  EPA counsel provided comments on these documents on May 19.  Final 
packages for each property are expected to be returned to EPA for distribution to owners 
is anticipated in June. 

 Access was obtained for transducer data downloads and well gauging, which occurred at 
the following properties on May 10: 
o 270 Nevins Street/525 Union Street 
o 242 Nevins Street 
o 160 3rd Avenue 
o 37 9th Street 
o 213 6th Street 

 The RD Group is coordinating access for the following activities in June: 
o Site walk for potential TB4 bidders at Whole Foods; 
o Site walk(s) with H2M for future preconstruction surveys (properties TBD; at a 

minimum, Whole Foods); 
o Site visit with 230/232 3rd Street (formerly American Can); 

 The RD Group is coordinating with ConEd to obtain utility information. 
 A FOIL request for geotechnical information at certain properties in RTA 2 was returned 

by NYC Buildings; unfortunately, the DOB file version is not legible.  The RD Group will 
attempt to obtain the information from the property owner. 
 

 Access agreements were previously obtained at the following properties: 
o 270 Nevins Street (425-1) (RTA1) (270 Nevins St. Properties LLC) 
o 242 Nevins Street (418-1) (RTA1) (242 Nevins St. Inc.)  
o 226 Nevins St. (411-24) (RTA1) (226 Nevins St. Corp.)  
o 525 Union Street (432-15) (RTA1) (Sackett River Corporation)  
o 68 5th Street (471-100) (RTA2) (Housing Preservation)  
o 459 Smith Street (471-200) (RTA2) (Vichar, Inc.) 
o 65 6th Street (990-138) (RTA2) (Keyspan Energy)  
o 76 6th St. (990-369) (RTA2) (SAG LLC)  
o 42 2nd Ave. (990-269) (RTA2) (CF [or C&F] Second Ave LLC)  
o 58 2nd Ave. (990-69) (RTA2) (CF [or C&F] Second Ave LLC)  
o 479 DeGraw St. (417-21) (RTA1) (Eponymous Gowanus, LLC; 3911 Lemmon Ave 

Assoc; Esbond Realty, LLC)  
o 37 9th Street (990-50) (RTA2) (Gowanus Holdings, LLC)  
o 386 3rd Avenue (979-5) (RTA2) (386 3rd Avenue Partners)  
o 22 2nd Ave. (990-1) (RTA2) (Richard Ribellino) – Signed through EPA 
o 141 (or 173 on tax maps) 6th St. (979-23) (RTA2) (Maritime Estates Inc.)  
o 163 6th St. (979-18) (RTA2) (Petros Realty Corporation)  
o 160 3rd St. (466-19) (RTA2) (Empire Transit Mix) 
o 450 Union St. (438-7) (RTA1) (450 Union LLC)  
o Gowanus Canal (1025-1) (RTA2) (Hamilton Plaza Associates)  
o 12th St. (1025-18) (RTA2) (Hamilton Plaza Associates)  
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o 1 12th St. Extension (1007-172)  (RTA2) (Hamilton Plaza Associates)  
o 1 11th St. (1007-1) (RTA2) (Lowes)  
o 176 3rd St. (978-32) (RTA2) (Whole Foods)  
o 186 3rd St. (978-30) (RTA2) (Whole Foods) 
o 190 3rd St. (978-23) (RTA2) (Whole Foods) 
o 212 3rd Street (978-16) (RTA2) (Whole Foods Market Group Inc.) 
o 75 20th St. (635-13) (RTA3) (601 Sunset Owner, LLC) 
o 420 Carroll St. (453-1) (RTA1) (Carroll St. Holding)  
o 430 Carroll St. (453-21) (RTA1) (Carroll St. Holding)  
o 318 Nevins St. (439-1) (RTA1) (Nevins St. Holding)  
o 15 2nd Ave. (979-31) (RTA2) (15 2nd Ave.) 
o 213 6th St. (980-95) (former 5th St. TB) (U-Haul Intl. Inc.)  
o 167 6th St. (979-14) (RTA2) (Dykes Lumber Co Inc.) 
o 691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) – Access obtained for PD-

7 related tasks. 
o 726 Court St. (621-136) (RTA3) (Buckeyes Terminals, LLC) – Access obtained for 

PD-7 related tasks.  
o 175 Van Dyke Street (595-250) (off the Canal) (175 Van Dyke LLC) – Short-term use 

of boat ramp 
  
 Access agreements have been delivered to the following properties: 

o 595 Smith St. (489-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith, 
LLC) – The RD is coordinating with the EPA to directly reach out to the property. 

o 611 Smith St. (491-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith, 
LLC) 

o 627 Smith St. (493-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith, 
LLC) 

o 659 Smith St. (495-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith, 
LLC) 

o 691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) – The RD Group has 
obtained access for PD-7 related activities and is coordinating to obtain access for 
other activities. 

o Gowanus Canal (624-100) (RTA3) (Buckeye Terminals) 
o 764 Court St. (496-1) (RTA3) (Buckeye Terminals)  
o 764 Court St. (624-1) (RTA3) (Buckeye Terminals) 
o 413 Bond St. (466, 17) (RTA2) (413 Bond Street LLC) – The RD Group is 

coordinating with the Dillenbergers. 
 

 Phone conversations or initial meetings have taken place at the following properties:  
o 381 Smith St. (483-1) (RTA2) (381 Hamilton Ave Corp – Ferrara Brothers)  
o 551 Smith St. (483-11) (RTA2) (381 Hamilton Ave Corp – Ferrara Brothers)  
o 543 Smith St. (483-20) (RTA2) (539 Smith St. Realty Corp. /Benson Scrap Metal) 
o 230/232 3rd Street (formerly American Can) 
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 Coordination with NYC is required/has been sought at the following properties: 

o Butler St. (411-14) (RTA1) (NYCDEP) 
o 2nd St. 
o 1st St. (east)  
o Former 1st St. Basin (west) 
o President St. 
o Sackett St. 
o Degraw St. (West)  
o Douglass St.  
o Bond St. 
o 2 2nd Ave. (977-3) (RTA2) (Sanitation) 
o Huntington St. 
o 2nd Ave. 
o Creamer St. 
o Smith St. 
o End of 19th St. 
o Union St. Bridge (NYCDOT) 
o Carroll St. Bridge (NYCDOT) and associated part of the bridge on 400 Carroll St. 

(452-15). 
o 3rd St. Bridge (NYCDOT) 
o 9th St. Bridge (NYCDOT) 
o Hamilton Ave. Bridge (NYCDOT) 
o 448 (or 488 on tax lot map) Hamilton Ave. (625-2) (RTA3) (NYCDOT) 
o 19th St. (625-250) (RTA3) (Sanitation) 
o Smith St. (477-1) (RTA2) (Red Hook Concrete LOA) (leased by Red Hook Concrete 

LOA)  
  

 EPA assistance is required and/or has been sought at the following properties: 
o 319 Bond St. (438-3) (RTA1) (426 President St.)  
o 426 President St. (445-20) (RTA1) (426 President St.)  
o 383 Carroll St. (445-11) (RTA1) (383 Carroll St., LLC)  
o 107 6th St. (990-151) (RTA2) (107 6th St., LLC) 
o 107 6th St. (990-153) (RTA2)  (107 6th St., LLC) 
o 110 5th St. (977-1) (RTA2) (110 5th St. Priv.)  
o 110 5th St. (990-21) (RTA2) (110 5th St. Priv.)  
o 122 5th St. (990-16) (RTA2) (110 5th St. Priv.)  
o 107 6th St. (990-117) (RTA2) (107 6th St., LLC) 
o 36 2nd Avenue (990-160) (RTA2) (36-2nd-J Corp) 
o 593 Smith St. (487-1) (RTA3) (Mulerman-Aleksey) 
o 230 Huntington St. (477-8) (RTA2) (Red Hook Concrete LOA) 

 
9) Meetings and Conference Calls 

 No workshops were held between the RD Group and EPA during the reporting period. 
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 Drinker Biddle held conference calls with EPA counsel on May 23, 2017 and May 30, 
2017 to discuss template access agreements and related documents for distribution to 
property owners within the boundaries of the TB4 pilot study. 



 

Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
PD-1: Quality Assurance Project Plan/Field Sampling 
Plan

Phone call between Geosyntec and EPA on 10/09/2014 to discuss QAPP Approved on a task-specific basis.

EPA requested task-specific QAPP documents rather than one QAPP that addresses all the PDs for 
review facilitation purposes.  

10/09/14

PD-2: Health and Safety Plan Phone call between Geosyntec and EPA on 10/09/2014 to discuss HASP Not subject to EPA approval per EPA direction.  10/09/2014

PD-3: Additional Debris Reconnaissance for Debris 
Removal

All comments addressed by RD Group Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 
element.

09/26/2014

PD-4: Plan for Debris Removal, Decontamination All comments addressed by RD Group Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 
element.

09/26/2014

PD-5: Detailed Survey and Assessment of Existing 
Bulkheads for Remedy Implementation

All comments addressed by RD Group Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 
element.  See Detailed Work Plan section for further developments.

09/26/2014

PD-6: Plan for Staging Site Selection and 
Implementation

No comments received from EPA on this work section Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 
element.  See Detailed Work Plan section for further developments.

09/26/2014

PD-7: Evaluation of Potential Groundwater Upwelling 
Areas and Measurement of Discharge

All comments addressed by RD Group Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 
element.  See Detailed Work Plan section for further developments.

09/26/2014

PD-8: Evaluation of Potentially Mobile NAPL in Native 
Sediments

RD Group received conditional approval of PD-8 and additional comments  from EPA on November 6, 2014.  
Written and verbal comments from EPA has been received after November 6, including on 12/16/14 regarding 
EPA's request for RD Group to conduct ISS investigation work as developed by EPA/CH2M Hill.   

Conditionally Approved.  Final PDWP document submitted 09/02/14 incorporating EPA comments on 
this work element.

See comments on scope changes under Detailed PD-8 Work Plan.

12/16/2014

PD-9: Additional Sampling for Polychlorinated 
Biphenyls

RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA clarified that they do not assign a 
high priority to this task at this stage. At 11/20/14 workshop agreement was reached that PD-9 sampling scope 
will be defined and submitted to EPA for approval.  At 02/19/14 workshop it was verbally directed by EPA that 
PD-9 be removed from the RTA1 schedule and sampling efforts be focused on high PCB concentrations in the 
7th Street turning basin.  RD Group has removed the work scope from the RTA1 Schedule provided on 
04/08/15.  

Removed from Work Scope.    02/19/2015

PD-10: Stabilized Material Use and Treatability Testing EPA comments received on 11/17/14 request combining PD-10 with PD-21 and (re) submitted in a single work 
plan.  RD Group agreed with the combination of the work elements in the Response to EPA Comments 
submitted on 09/09/2014 and during the 20 November 2014 Workshop.  Work elements PD-10 and PD-21 
combined in PDWP Attachment B Partial Final submitted to EPA on 02/13/15.

Approval from EPA on 02/23/15 based on RD Group submission of PDWP Attachment B Partial Final 
on 02/13/15.  

See Detailed Work Plan section for further developments.  

02/23/2015

PD-11: Study of Canal Operations RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PD-12: Groundwater Model Update On 11/17/14 EPA stated that they reserve comment for this task until it can be discussed at the upcoming 
11/20/14 Workshop.  Follow-up call  between Geosyntec and CH2M Hill resulted in several action items and 
scope requests by CH2M Hill that are currently still being resolved.  Geosyntec sent responses to scope requests 
to CH2M Hill on 12/11/14.

Conditionally Approved.  

Approval was provided for PD-12 by EPA on 02/23/15 contingent upon satisfactory incorporation of the 
inputs that were provided by EPA’s contractor, CH2MHill and text “this work element will be revised as 
needed based on future refinements of the groundwater model and in consultation with EPA.” 

02/23/2015

PD-13: Upland Area Evaluation of Cutoff Walls RD Group responded on 09/09/2014 to EPA comments.  Additional EPA comments expected by RD Group per 
EPA email on 09/26/14, but comments have not been received to date.  EPA commented on 11/20/14 in 
workshop that EPA would provided written direction on how to proceed with task.  Written direction has not yet 
been received.  On 02/23/2015 EPA requested that PD-13 be resubmitted for the focused upland investigations 
around the 4th/5th Street Basin and 6th/7th Basins as discussed at the 02/19/2015 Workshop.  On 08/26/15 EPA 
requested information related to which uplands the RD Group were planning on investigating, and to what 
extent, in TB4/5 and RTA1.  

Not Approved.  

In response to EPA's request on 08/26/15, at the workshop on 09/09/15 the RD Group provided nexus 
packages for RTA1 and TB4/5 locations which showed select contaminant concentrations in the upland 
properties adjacent to the Canal.  The nexus packages showing known upland sources and PRPs were 
provided to EPA in order for further discussion of how the potential upland sources are to be investigated 
and under the proper regulatory agency (EPA or DEC).  

08/26/2015

Gowanus Canal Pre-
Design Work Plan 

(PDWP)

PDWP
 Attachment B

TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York



 

Document Individual Work Element Correspondence Status Approval Status Date of EPA Action

TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York

PD-14: Compliance Plan for Federal and State 
Archeological Requirements

Responses provided by RD Group to EPA comments.  Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PD-15: Laboratory Evaluation of NAPL Mobility RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PD-16: Revisions to Sediment and Hydrodynamic 
Models

RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PD-17: Evaluation of Active Cap Treatment 
Technologies

RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA stated that they would like to discuss 
the scope of the work and RD Group's responses to comments.  At the 11/20/14 workshop EPA provided 
information on work they are conducting, but did not provide additional comments related to PD-17 scope nor 
approval of the general work element for RD Group to develop detailed work plans.   Revision of this work 
element was provided in the Partial Final PDWP Attachment B submitted to EPA on 02/13/15. RD Group 
responded on 6/2/2015 to EPA comments. At the 05/13/15 and 06/11/15 meetings EPA indicated approval 
would be forthcoming. 

Approved.  

On 6/18/15 EPA provided approval for thePD-17 Work Plan scope excerpt submitted on 6/2/15 
contingent upon the summary of PD-17 communications being appended to the PD-17 Work Plan scope, 
and preparation and addition of a table specifying the work element under which the data mentioned in 
the revised “summary of communications of PD-17” document will be collected.  The revised PDWP 
Attachment B was provided, compliant EPA's requests, on 6/29/15.

6/18/2015

PD-18: Geotechnical Characterization for Cap Design RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.  See Detailed Work Plan section for further developments.

09/26/2014

PD-19: Laboratory Evaluation of ISS Performance RD Group responded on 09/09/2014 to EPA comments.  EPA stated on 11/17/14 that they "EPA will not review 
any documentation on this task since it has already completed its own laboratory evaluation of the ISS and is 
about to conduct the ISS pilot study."   EPA stated they will provide RD Group the opportunity to comment on 
EPA’s ISS work plans and other relevant documentation.  Some components of RD Group's PD-19 scope  have 
been incorporated into EPA's Technical Plan for Pre-Pilot Investigation and ISS Pilot Testing.   RD Group has 
removed the work scope from the RTA1 Schedule provided on 04/08/15.  

Removed from Work Scope.  11/17/2014

PD-20: Technical Workshops On 11/17/14 EPA stated that Technical Workshops are not a remedial design element and workshops will be 
held on an as-needed basis.  

Earlier comments from EPA on PD-12, received by RD Group on 08/01/14  have requested that Technical 
Workshops be included in the Remedial Design schedule.  Comments from EPA on PD-20 received on 08/01/14 
indicate the need for several technical workshops.  

Approved.  Partial Final PDWP Attachment B submitted on 02/13/15 incorporating EPA comments on 
this work element.   

2/23/2015

PD-21: Sediment Stabilization and Treatment 
Technologies Treatability Studies

To be combined with PD-10. See comments under PD-10 Approved.  See comments under PD-10 02/23/2015

PD-22: Bathymetric Survey after Flushing Tunnel 
Operation

RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

10/2/2014

PD-23: Dredge Volume Field Study No comments received from EPA on this work section Approved.  Partial Final PDWP Attachment B submitted on 10/14/14  incorporating EPA comments on 
this work element.

09/26/2014

PD-24: Propeller Wash and Cap Armoring Study RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PD-25: Design CSM Refinement RD Group responded on 09/09/2014 to EPA comments Approved.  Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 
this work element.

09/26/2014

PDWP
 Attachment B



 

Document Individual Work Element Correspondence Status Approval Status Date of EPA Action

TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York

PDWP
 Attachment B

PD-26: Basis of Design Report On 11/17/14 EPA stated that they prefer separate Basis of Design Reports be prepared and submitted for the 
individual design elements.  The request was restated at the 11/20/14 technical workshop.  EPA comments were 
incorporated into PDWP Attachment B Partial Final submitted to EPA on 02/13/15.

Conditionally Approved.  

Final Approval of general work scope expected from EPA with submission of Partial Final PDWP 
Attachment B on 02/13/15 which incorporates EPA comments.  EPA stated that approval is subject to a 
separate Basis of Design (BOD) be developed for the 4th/5th Street Basin and RTA-1 work.  EPA also 
requested the BOD will be updated following the data collection and analysis of the different PD 
elements.  

02/23/2015

Introduction and Background

Bulkhead Repair or Replacement Comments

Excavation/Restoration of the Fifth Street Turning Basin

Dredging

Capping

ISS

Ex Situ Sediment Treatment

Dredge Water Treatment

Dredging and Capping Support Site Development

Source Control Action Design

Regulatory Requirements

Green Remediation

PD-4: Debris Management Plan Submitted to EPA on 10/30/15. Comments received from EPA on 11/19/15. Revised work plan and response to 
comments submitted on 12/14/15. EPA approval provided on 12/17/15.

Approved. 12/17/2015

PD-5: Pilot Study Work Plan for Bulkhead Assessment Submitted to EPA on 11/18/14.  Comments received from EPA on 12/22/14.  Response to Comments submitted 
on 01/12/15.  Final detailed work plan submitted 01/20/15.

Approved. 01/21/2015

PD-5: Survey and Assessment of Existing Bulkheads Submitted draft to EPA on 02/09/15. Submitted Final Detailed Work Plan for PD-5 on 3/26/15. Submitted 
RLSO version and revised PD-5 work plan on 6/24/15. 

Approved.  07/02/15

PD-6: Staging Site Selection and Implementation Plan RD Group submitted the PD-6 Staging Site Selection and Implementation Plan to EPA on 01/19/15.  EPA has 
commented verbally that they do not plan to approve the WP since Citizens has been identified as a staging site.  

Not Approved.  --

PD-7: Evaluation of Potential Groundwater Upwelling 
Areas and Measurement of Discharge

Draft and Final Detailed Work Plans were submitted in October 2015. Approved.  11/6/2014

PD-8: Evaluation of Potentially Mobile NAPL in Native 
Sediments

RD Group submitted Detailed Work Plan for PD-8 on 11/25/14.  EPA Comments received by RD Group in 
November and December 2014 regarding detailed work scope.  Expansion of general PD-8 work scope and 
schedule requested by EPA.  EPA written comments received on 12/22/14.  Response to EPA Comments 
submitted on 01/12/15. EPA provided new direction related to work element PD-8 via email on 14 January 
2015, in response to information on driller and TarGOST/CPT subcontractor availability provided by RD Group 
on 06 January 2015.  The sequence of PD-8 investigation activities was requested by EPA.  RD Group agreed 
with the proposed sequence via email correspondence on 26 January 2015. 

Conditional approval provided by EPA on 01/29/15 with need for the final version to incorporate EPA 
comments.  

Final PD-8 Detailed Work Plan submitted on 02/09/15.  Comments or written approval of Final Work 
Plan not provided by EPA.

01/29/2015

PD-10/21: Dredged Material Stabilization and 
Dewatering Treatability Study

Submitted to EPA on 3/5/15. Comments received from EPA on 3/20/15. Response to Comments and Final 
Work Plan submitted to EPA on 04/10/15.  

Approved 5/20/2015

RD Group responded on 09/02/2014 to EPA follow up comments.  Revised RDWP and Schedule submitted to 
EPA by RD Group on 04/08/15. EPA provided comments on 06/19/15 stating  they were prepared to provide 
approval to the RDWP following removal of the schedule and any diagrams or references to the schedule.  
Resubmission of RDWP consistent with EPA comments 06/24/15.  

Revised Dredging Related Activities portion of the RDWP submitted to EPA by RD Group on 06/02/15. 
Received comments on the Dredging Related Activities portion of the RDWP on 06/25/15.  

All comments addressed by RD Group.  Revised RDWP and Schedule submitted to EPA by RD Group on 
04/08/15.  EPA comments on RDWP on 6/19/15 and requested resubmission for approval.  Resubmission on 
06/24/15.  

No comments received from EPA on these work sections.  Revised RDWP and Schedule submitted to EPA by 
RD Group on 04/08/15.  EPA comments on RDWP on 6/19/15 and requested resubmission for approval.  
Resubmission on 06/24/15.  

7/2/2015 Approved.  

Remedial Design
  Work Plan

Detailed Work Plans 
and QAPPs

Detailed Work Plans 
and QAPPs
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TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York

PD-15: Laboratory Evaluation of NAPL Mobility Submitted to EPA on 7/31/2015. EPA provided comments on 9/16/2015.   The RD Group provided responses to 
EPA comments and Final Work Plan on 10/12/15.  EPA follow-up comments provided received by the RD 
Group on 10/29/15.  RD Group Response to follow-up comments and Final Work Plan submitted to EPA on 
11/05/15.   EPA approval provided on 11/19/15.

Approved 11/19/2015

PD-17: Evaluation of Active Cap Treatment 
Technologies

Submitted to EPA on 7/24/2015. EPA provided comments on 9/14/2015.  The RD Group provided responses to 
EPA comments and Final Work Plan on 10/12/15. EPA follow-up comments provided received by the RD 
Group on 10/29/15.  RD Group Response to follow-up comments and Final Work Plan submitted to EPA on 
11/05/15.  EPA approval provided on 11/19/15.

Approved 11/19/2015

PD-18: Geotechnical Characterization for Cap and 
Dredge Design

Submitted to EPA on 11/18/14.  Comments received from EPA on 12/22/14.  Response to Comments submitted 
on 01/12/15.  

Conditional approval provided by EPA on 01/26/15 with need for final version to incorporate EPA 
comments.   Final Version Submitted to EPA on 02/13/15.  Comments or written approval of Final Work 
Plan not provided by EPA.

01/26/2015

Pre-Design Investigations for 5th Street Turning Basin RD Group submitted Work Plan on 08/27/15.  EPA provided comments on 10/07/15 along with email 
correspondence requesting additional confirmatory borings "to characterize the extent of contamination within 
TB5 in order to determine the required extent of excavation of TB5."  Responses to EPA Comments provided 
by the RD Group on 10/28/15.  EPA correspondence on 11/09/15 requesting revision of the Work Plan.   RD 
Group provided a letter to EPA on 11/16/15 requesting a combined technical/legal meeting to discuss the  topic.  
EPA letter on 11/30/15 directing the work to be conducted.  RD Group submitted revised Work Plan on 
12/10/15.  Comments received by EPA on 03/10/16.  Directive from EPA to respond by 3/25/16.  Response to 
comments, revised Work Plan, and QAPP submitted by RD Group on 03/25/16.  Follow-up comments provided 
by EPA on 05/06/16 directing responses by 05/20/16.  Email from EPA on 05/19/16 to allow for mobilization if 
Group agrees to provide comments by 05/31/16.  RD Group provided revised Work Plan on 05/31/16 per EPA 
directive.  RD Group emailed EPA on 06/15/16 inquiring about the approval status of the Work Plan with field 
work scheduled for the following week (06/23/16).  On 06/15/16 EPA responded with additional revisions to 
the document and noted that the document was not yet approved.  Following conversations between the RD 
Group and Brian Carr, alternative language was provided on 06/17/16 by Brian Carr which superseded EPA's 
comments on 06/15/16. The RD Group provided a revised version of the Work Plan on 06/20/16 and followed 
up with an email on 06/22/16 inquiring on the approval status of the Work Plan.  On 06/22/16 EPA noted that 
revisions were not acceptable and that no work is to be performed until EPA approval is provided.  The RD 
Group provided a revised version of the Work Plan on 6/27/2016 containing the specific language and schedule 
directed by EPA via email correspondence on 6/22/2016. As part of the submission of the Work Plan, a cover 
letter requesting a combined legal and technical meeting to further discuss the scope of work was included.  On 
06/27/16 the RD Group resubmitted the TB5 Work Plan.  On 06/28/16 EPA provided written approval of the 
work. 

Approved. 06/28/2016

Supplemental Pre-Design Investigations for 5th Street 
Turning Basin

RD Group submitted a supplemental Work Plan for pre-design investigations at TB5 on 11/18/16 based on 
discussions with EPA at the technical workshop on 10/20/16. EPA comments provided on 12/13/16.  RD Group 
Responses to EPA Comments submitted to EPA on 12/23/2016. 

EPA provided apporval on 03/02/17. 03/02/2017

Note: 
Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans
Highlighted items represent tasks still requiring EPA approval

Detailed Work Plans 
and QAPPs



Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
PD-7: Evaluation of Potential Groundwater Upwelling Areas and 
Measurement of Discharge

Investigation report submitted by RD Group to EPA on 10/15/15.  Additional appendices submitted by 
RD Group to EPA on  11/13/15.  EPA provided comments on the report on 11/19/15. RD Group 
provided Response to comments on 01/04/16 and requested data on 01/08/16.  

Conditionally Approved.  EPA provided conditional approval on 01/21/16 provided that the RD Group make 
the necessary revisions in the PD-7 documentation, incorporate EPA's recommendations into the 
methodology going forward, and submit the revised documentation acknowledging the changes. Final Report 
submitted by RD Group on 02/25/16

01/21/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for 
Remedy Implementation (Phase 1 Reports)

Investigation report submitted by RD Group to EPA on 11/13/15.    EPA provided comments on the 
report on 02/12/16.  RD Group submitted responses to comments and revised reports on 04/20/16.     
Approved by EPA on 05/05/16.

Approved on 05/05/16. 05/05/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for 
Remedy Implementation (Phase 2 Reports)

Select investigation reports for properties (Block 979 Lots 18, 23, and 31) in adjacent to TB4 
submitted by RD Group to EPA on 06/02/16. Remaining Phase 2 investigation reports submitted on 
06/29/16. Investigation report for the 420 Carroll Street property was submitted by the RD Group on 
10/6/2016.      

Awaiting EPA comments and/or approval.    --

PD-8: NAPL Mobility A working draft of the PD-8 NAPL mobility report was submited by the RD Group for EPA review on 
10/7/2016. Appendix A (ERT Report), Appendix H (High-Resolution Photos), and Appenix J 
(TestAmerica Lab Reports) were submitted by the RD Group for EPA review on 10/13/2016.  
Discussion of report at technical workshop on October 20, 2016. Follow-up items provided by the RD 
Group to EPA on 12/05/16.   EPA provided general comments on the Draft PD-8 NAPL Investigation 
Report on December 28, 2016. EPA provided requests for revisions to PD-8 TarGOST - PFS data set 
model on 01/30/2017.During the technical meeting between the RD Group and EPA on February 23, 
2017, responses to EPA’s questions on the Draft Report were discussed and presented by the RD 
Group.  EPA requested that model-excluded polygon locations be provided in a table and Thiessen 
polygon figures and associated pie graphs be prepared utilizing 300% RE.  The RD Group provided 
these to the EPA on March 22, 2017.  Following this, on March 27, 2017 the EPA clarified that 
Thiessen polygon figures with pie charts based on a 244% RE TarGOST value were also requested.  
The 244% RE figures were provided to EPA on March 28, 2017.  During the February 23 technical 
meeting, EPA stated they would provide a final determination of PD-8 findings after receiving the 
requested information.  

Awaiting EPA comments and/or approval.    --

PD-10/21: Dredged Material Stabilization and Dewatering Treatability 
Study

Investigation report submitted by RD Group to EPA on 6/22/16.  EPA provided comments on 
07/28/2016. Resubmitted by the RD Group on 09/15/16.  EPA request on 02/01/17 for additional 
discussion of acceptance criteria for thermal treatment and beneficial reuse.  Revised document 
provided to EPA on 02/24/17.  On 05/08/2017 EPA requested additional information on the addendum 
provided on 02/24/17.  The RD Group responded on 05/16/17 with the requested information.  The 
RD Group submitted the revised addendum to the PD-10/21 report on 5/17/17.

On 05/22/17 EPA noted that they had no further comment on the PD-10/21 addendum.  05/22/17

PD-14: Compliance Plan for State and Federal Archaeological 
Requirements

Historical research on the sunken vessel in TB4 was provided by the RD Group to EPA on 03/25/16.  
EPA responded on 03/29/16 that the materials will be reviewed and coordinated when information is 
provided on other items of potential cultural significance.  The RD Group uploaded historical research 
information on several other items in the Canal on 06/15/16.  On 06/15/16 the RD Group provided 
materials comprising the Archaeology Compliance Plan; specifically, the Area of Potential Effect, the 
Cultural Resources Monitoring Plan, and the Cultural Resources Mitigation and Treatment Plan.  EPA 
provided SHPO concurrence letter for sunken vessel in TB4 on 07/13/16 which provides SHPO 
concurrence that the sunken vessel is not a significant cultural resource. EPA, SHPO, and the RD 
Group coordinated on revisions to PD-14 materials based on comments received 07/18/16.  RD Group 
resubmitted materials on 09/02/16.  

In August 2016 the RD Group, EPA, and John Vetter agreed to draft a Programmatic Agreement (PA) 
to guide and streamline future cultural resource management activities for remediation efforts on the 
Canal.  On September 21, 2016, AHRS submitted an outline of the PA for John Vetter and the RD 
Group to review.  Upon John Vetter's review and comment of this outline on October 04, 2016, AHRS 
provided the initial draft of the PA to John Vetter and the RD Group for review on January 19, 2017.     

Awaiting EPA comments and/or approval.    07/18/16

Gowanus Canal 
Investigation Reports

TABLE 2
INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York
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TABLE 2
INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of June 22, 2017

Gowanus Canal Superfund Site 
Brooklyn, New York

PD-15: Laboratory Evaluation of NAPL Mobility by Ebullition Draft PD-15 Laboratory Evaluation of NAPL Mobility by Ebullition was submitted by the RD Group 
to EPA for review on 10/6/2016.

EPA comments provided on 02/01/17.  RD Group response to EPA comments provided on 4/18/17.  EPA 
approved on 05/08/17  

05/08/17

PD-17: Active Capping Treatability Study Draft PD-17 Investigation Report was submitted by the RD Group to EPA for review on 12/22/16. EPA comments provided on 02/01/17.  RD Group response to EPA comments provided on 4/18/17.    EPA 
approved on 05/10/17  

05/10/17

PD-18: Cap and Dredge Design Geotechnical Investigation Investigation report submitted by RD Group to EPA on 12/09/15. Approved on 02/12/16.  2/12/2016

PD-4: Plan for Debris Removal, Decontamination Document submitted by RD Group to EPA on 10/30/15.  EPA provided comments on the report on 
11/19/15.  RD Group submitted Response to Comments and Final Plan on 12/14/15.  

Approved on 12/17/15.  12/17/2015

RD-22: Noise and Vibration Report Document submitted by RD Group to EPA on 11/23/15.  EPA provided comments on the report on 
02/12/16.  RD Group submitted revised documents and response to comments on 04/12/16.  Approved 
by EPA on 05/05/16.

Approved on 05/05/16. 05/05/2016

Basis of Design Report Sections on Dredging, Sediment Treatment, Site 
Staging

Document submitted by RD Group to EPA on 1/21/16.  EPA provided comments on the report on 
03/10/16.  RD Group submitted responses to comments and revised sections on 03/25/16.  EPA follow-
up comments received on 05/06/16 with responses directed to be returned by 05/27/16. On 05/27/16 
the RD Group submitted the Final Basis of Design Report (BODR) documents for Sections 1-4 and 
Section 8 that with a Response to Comments document.  EPA provided approval of Sections 1-4, 8 on 
06/17/16.   

Approved on 06/17/16.    06/17/2016

Basis of Design Report Sections Documents submitted by RD Group to EPA on 04/15/16.  

EPA comments on Water Treatment, Environmental Management, and RA Schedule sections provided 
on 05/20/16.  RD Group provided revised version of Water Treatment and Environmental 
Management sections on 08/02/16.  The revised version of the RA Schedule section was provided by 
the RD Group on 9/14/16. EPA follow-up comments on Environmental Management BODR Sections 
5 and 11 on 09/21/16. RD Group submitted revised version of Water Treatment BODR section on 
10/5/2016. 

EPA comments on ISS section provided on 6/17/16.  EPA comments on Capping section provided on 
6/16/16.  RD Group provided revised version of ISS section on 09/02/16.  RD Group provided revised 
version of Capping section on 09/16/16.

RD Group submitted Temporary Shoring BODR on 09/23/2016. 

RD Group submitted TB5 BOD on 07/12/16. EPA provided comments on the TB5 BODR on 
07/29/2016.  RD provided revised version of TB5 BOD to EPA on 09/16/16.

No further EPA comments or approvals provided.  Superseded by submission of 35% design reports on 
10/31/16 (water treatment, environmental management, RA Schedule) and 12/23/16 (SS and capping).

06/29/2016

35% Design Report Outline Documents submitted by RD Group to EPA on 04/15/16.  No EPA comments and/or approvals provided.    Superseded by submission of 35% design report on October 
31, 2016.  

--

35% Design Report Rev A documents submitted by RD Group to EPA on 10/31/16, including Appendix A (Rev A 
Preliminary [35%] Drawings), Appendix B (Rev A Calculation Packages), Appendix C (Construction 
Quality Assurance Plan [CQAP]), Appendix D, and Appendix E (Pre-Design [PD] Reports). EPA 
comments provided on 35% design for Dredging, Water Treatment, and Sediment Treatment on 
12/13/16. RD Group provided responses to EPA comments on 35% design for Dredging, Water 
Treatment, and Sediment Treatment on 01/04/2017. 

Rev B documents submitted by RD Group to EPA on 12/23/2016, including 35% Design Report 
sections on ISS and Capping along with  Appendix A, (Rev B Preliminary Drawings) Appendix B 
(Rev B Calc packages), Appendix D, and  Appendix E. 

RD Group Reponses to EPA Comments on 35% Design for Dredging, Water Treatment, and Sediment 
treatment were submitted on 01/04/2017.    EPA Follow-up comments were provided on 02/01/17.  No 
further correpondence is necessary until the 65% design stage.  

EPA comments on ISS and capping sections provided on 02/01/17.  RD Group Responses to EPA comments 
in development.   

02/01/17

Site Staging and Debris Removal Permitting Packages Documents submitted by RD Group to EPA on 08/09/2016.  Approved on 09/06/16 Approved. 9/6/2016

Gowanus Canal 
Design Reports and 

Documents
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Gowanus Canal Superfund Site 
Brooklyn, New York

TB4 Design Memoranda Documents submitted by RD Group to EPA in November 2016, with EPA decisions on critical path 
items assumed for 12/27/16.  Memoranda included proposals for TB4 Pilot Study lateral boundaries, 
dredge depth, bulkhead support approach, and schedule.  Memoranda were discussed at at technical 
workshop between the EPA and RD Group on 12/15/16.  The TB4 Pilot Study Boundary memo was 
revised, per discussion with EPA, and resubmitted by the RD Group on 01/05/2017. Drawings and 
specifications related to the TB4 50% Design Report were submitted on 3/1/2017. Calculation 
packages supporing the TB4 50% Design Report were submitted on 3/3/2017. The Dredge Sediment 
and Waste Management specification, the Dredge Water Treatment System Requirements 
specification, the Water Treatment Equipment Sizing Estimates calculation package, and the working 
draft of the Statement of Work specification were submitted on 3/14/2017. A memorandum regarding 
the structural limits of cantilevered bulkhead supports was submitted on 3/28/2017.   

EPA comments and decisions were provided on 02/01/17 .  Further determinations from EPA related to 
bulkheads was provided on 3/13/17 including a new provision for the bulkheads to be protective of 
environmental concerns stemming from tar discharge from uplands. EPA comments provided on 3/24/17 on 
the 50% Design Report.  RD Group response to EPA comments provided on 4/7/17.       

3/24/2017

TB4 Design TB4 50 %Design submitted by the RD Group to EPA on 03/01/17 with follow-up submittals on 
03/03/17 and 03/14/17.  EPA comments recieved on 03/24/17.  RD Group response to comments 
provided to EPA on 04/07/17.  EPA follow-up comments received by RD Group on 5/12/17.  RD 
Group responses to EPA follow-up comments provided to EPA on 05/19/17. 

TB4 100% Design submitted by the RD Group to EPA on 05/19/17. 

Permitting package provide to EPA on 06/05/17.

 EPA approvided drawings indicating hot-spot excavation polygons for TB4 dredging pilot. EPA 
correspondence on 05/19/17 stated that EPA would provide comments on the TB4 100% Bulkhead design on 
05/26/17, and approval of the TB4 100% dredging and capping design on 05/26/17. 

EPA Comments on Bulkheads portion of TB4 100% Design provided on 05/31/17.  Responses to EPA 
comments provided by RD Group to EPA on 06/07/17.  EPA follow-up comments received 6/13/17 with 
clarification received 6/14/17.  Responses in preparation by RD Group.

EPA Comments on Dredging and Capping portion of TB4 100% Design provided on 06/01/17.  Responses 
provided to EPA 6/08/17.  EPA follow-up comments received 6/14. No further action from RD Group 
required. 

6/14/2017

Note: 
Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans
Highlighted items represent tasks still requiring EPA approval


